

DEMO

**Instant
Download
After
Purchase**

**100%
Money
Back
Guarantee**

PDF
FILE FORMAT

**90
Days
Free
Updates**

CompTIA PK0-004

Q&As

2020 Latest EXAMSDUMPS PK0-004 PDF Dumps Download. Following Questions and Answers are all new published by CompTIA Official Exam Center

Latest PK0-004 Dumps

PK0-004 Practice Test

PK0-004 Study Guide

**Pass CompTIA PK0-004 Exam
with 100% Guarantee**

Free Download Real
Questions & Answers
PDF and VCE file from:



CompTIA PK0-004

CompTIA Project +
Version: 5.0

QUESTION NO: 1

A project manager is attempting to establish the proper sequencing and duration of project activities.

Which of the following would be the MOST beneficial?

- A.**
Network diagram
- B.**
Ishikawa diagram
- C.**
WBS
- D.**
Gantt chart

Answer: A

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 160

QUESTION NO: 2

Which of the following are characteristics of a project? (Choose two.)

- A.**
Ongoing
- B.**
Temporary
- C.**
Start and finish
- D.**
Achieving a goal
- E.**
Consisting of milestones
- F.**

Restricting the budget

Answer: B,C

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 27

QUESTION NO: 3

A company has determined it does not have the in-house capability to perform a project and wants to procure third-party services.

Which of the following documents will the company MOST likely release FIRST?

- A.
RFO
- B.
RFI
- C.
RFP
- D.
RFQ

Answer: B

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 300

QUESTION NO: 4

The project manager was asked to provide recommendations for the removal of a vendor. A meeting was scheduled with the key stakeholders and the project sponsor to highlight the reasons for this recommendation.

Which of the following should the project manager bring to the meeting to support this

recommendation? (Choose two.)

A.

The issue log to show why the vendor should be replaced.

B.

The team action items to show why the vendor should be replaced.

C.

The scope statement to show why the vendor should be replaced.

D.

A procurement plan to show why the vendor should be replaced.

E.

A change management plan to have the vendor replaced.

Answer: A,E

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 291, p. 327



BUY NOW